ID | TaskName Duration Start Jov13 [Sat Nov 14 [Sun Nov 15 [Mon Nov 16 [Tue Nov 17 [Wed Nov 18 [Thu Nov 19 [Fri Nov 20 [Sat Nov 21 TSun Nov 22 TMon Nov 23 [Tue Nov 24 [Wed Nov 25 [Thu Nov 26 [FriNova7 |
AM[2 P 6 PM 2P 6PM 2P 6PM 2P 6PM 2P 6 PM2A 6 AM[2P 6 PM 2P 6PM 2P 6PM 2P 6PM 2P 6PM 2P 6PM 2P 6PM 2P 6PM 2P 6PM 2P
1 |Planning 136days  Mon 9/21/09 . .
28 |Dry Run 33days  Mon 10/19/09 : : : : _—
[ 130 | systems Turn-on 22days  Wed 10/28/09
| 167 |startup 50.96 days ~ Wed 10/28/09
[ 162 | TVDG 3 days Fri 11/13/09 : : : : : :
[ 163 | RSC TVDG Checklist 0days Fri 11/13/09 }j 13 i | | | |
| 164 | Transport Au31+ to TTB beamstop 1day  Sun11/15/09
[ 165 | Booster 5 days Fri 11/13/09 . 4
[ 166 | RSC Booster Checklist 0days Fri 11/13/09 11113 ! ! ! ! !
| 167 | Au Injection Setup 1day  Mon 11/16/09 T . . : : :
[ 168 | Accelerate 1day  Mon 11/16/09 : : : : :
[ 169 | Extraction Setup 1day  Tue11/17/09 : : - : :
[170 | AGS 17.92days  Tue 11/17/09 . .
[ 171 RSC AGS Checklist Odays  Tue11/17/09
[ 172 RSC AtR No Beam Odays  Tue11/17/09
[ 173 | BtA/AGS Inject 2days  Tue11/17/09
[174 | BtA Synchro 1day Wed 11/18/09
[ 175 | Setup 4 transfers 1day Wed 11/18/09
[ 176 | RF Merge Setup 2days  Thu11/19/09
[177 | Commission New L10 cavity 1day  Thu11/19/09
[ 178 | AGS Transition Jump 1 day Fri 11/20/09
[ 179 | J7 jump target commissioning 1 day Fri 11/20/09
[ 180 | Reduce losses/increase intensity 9.67days  Sat11/21/09
[ 181 | RSC AtR with Beam Odays  Mon 11/23/09
[ 182 | Au77+ extraction 1day  Mon 11/23/09
[ 183 | AR to W Dump 7.71days  Mon 11/23/09
[ 184 | RHIC Setup 50.96 days ~ Wed 10/28/09
[ 185 | RSC RHIC Checklist 0.63 days Thu 12/3/09
[ 186 | RHIC Cryo 39days Wed 10/28/09
[ 187 | 45 K cryo plant cooldown 1day Wed 10/28/09
[ 188 | 45 K wave, both rings 30.38 days Mon 11/2/09
[ 189 | Blue Cool Down 45K Odays  Mon 11/30/09
B Yellow Cool Down 45 K Odays  Tue12/1/09 i i : :
[ o1 | Blue Cool Down 5K 3.08days  Tue12/1/09 : : : :
[ 192 | Yellow Cool Down 5K 3.12days  Wed 12/2/09
e | RHIC Magnets & P.S.'s 17.08days  Mon 11/23/09 : : | | . .
[ 194 | Ramp Defined and Approved Odays  Mon 11/23/09 I I I I < u/zjs
[ 195 | Hi Pot Tests 2.25 days Tue 12/1/09
[ 196 | Injection current testing 1.79 days Sat 12/5/09 ; ; : : i
97 | Testing Ramps - Blue 11hrs  Wed 12/9/09 : : : :
[ 198 | Testing Ramps - Yellow 12hrs  Thu 12/10/09
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